SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:43PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 361 Const Calendar Day: 646 Date: 16-Jun-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 17-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the punch list for the fagcade in lift 4 . =
They started at 7:00 AM.
Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the lift 4 punch list .
Crews had to mobilize their tools , equipments , reroute the air & power lines from 53 to 140 meters . They
had to work on the permanent platforms from 119 meters to 143 meters . crews had to do final check on
the platforms , hand rails , & grating . pretension the remaining bolts on all levels .
In addition to that , Michael & Dustin had to test 10% of the bolts on the platforms . 6 bolts failed .
Crews had to touch them up
Barry & Carlos had to prepare the washer plates for the inside of the fagade boxes , & place the
PTF on the washer plates .
Guo, Pablo , & Ryan had to work on the elevator openings on the North facade boxes . Crews had
to install 2 bolts on the top & bottom plates , remove the wooden planks & pull them out of the site . Crews
were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:00 PM.
Anthony , Augie , Casey , Edward , Jacob , Kevin , & Richard had to work on the gantry . Crews had
to disassemble the accessories, pull the gantry , & store it on the W line . They started at 7:30 AM. Crews
were done at 10:30 AM.
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ANTHONY COSTA 3.00 0.00 0.00 3.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM GUOWU CHEN 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 3.00 0.00 0.00 3.00 D
Ironworker APP AUGIE SOLIS 3.00 0.00 0.00 3.00 D
Ironworker JNM CASEY LUX 3.00 0.00 0.00 3.00 D
Ironworker JNM EDWARD MEYER 3.00 0.00 0.00 3.00 D
Ironworker APP JACOB MECHE 3.00 0.00 0.00 3.00 D
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Ironworker JNM KEVIN RATCLIFF 3.00 0.00 0.00 3.00 D
Ironworker JNM RICHARD CHOUINARD 3.00 0.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
300 000 000 0.0 []
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